

**NORTH DENVER CORNERSTONE COLLABORATIVE – AUGUST 2018 UPDATE TO NWC CAC**

Project/Program	Description	Upcoming Activities
<p>River North Integrated Construction Program</p> <ul style="list-style-type: none"> <li>Brighton Boulevard Reconstruction</li> <li>Globeville Landing Outfall (GLO)</li> </ul>	<p>Reconstruction of the Brighton Boulevard corridor.</p> <p>Segment 1: 29th – 40th Streets - Start: Oct. 2016 – Open for operations: June 21, 2018</p> <p>Segment 2: 40th – 44th Streets - Start: Feb. 2017 – Completion: June 2019</p> <p>Segment 3: 44th – 47th Streets - Dates to be determined as Central 70 Projects finalizes its schedule.</p> <p>Segment 4: 47th Street- Race Court - Start: Feb. 2018 – Completion: late spring 2019</p> <p>More information: <a href="http://www.denvergov.org/content/denvergov/en/denver-department-of-public-works/projects/current/brighton-boulevard-corridor.html">www.denvergov.org/content/denvergov/en/denver-department-of-public-works/projects/current/brighton-boulevard-corridor.html</a></p>	<ul style="list-style-type: none"> <li>Brighton Blvd. Segment 1: Intermittent lane closure in place as crews wrap up bench installation, landscaping, tree planting, etc.</li> <li>Brighton Blvd. Segment 2/GLO 2: Crews are building streetside stormwater planters (SSPs) and excavating for roadway, sidewalk and cycle track on west side of street. Traffic is on east side of street.</li> <li>Brighton Blvd. Segment 4: Brighton Blvd. remains closed from 47th Ave. to York St. Local business access maintained via Baldwin Ct., 48th Ave. and York St. detour. Roadway will be open to traffic by early December. Concrete bridge poured over Race Ct.</li> <li>GLO 1A: drainage infrastructure Work continues—Trucks crossing temporary bike path near Arkins Ct. for a couple of months to move material in the site</li> <li>GLO 1B: construction of park infrastructure Interested contractors submitted bids to the City. Expected completion is late summer 2019.</li> </ul>
<p>Central 70 Reconstruction</p>	<p>Reconstruction of a 10-mile stretch of I-70 between Brighton Boulevard and Chambers Road.</p> <p>More information: <a href="https://www.codot.gov/projects/i70east/projects/i70east/projects/i70east/traffic-impacts">https://www.codot.gov/projects/i70east/projects/i70east/projects/i70east/traffic-impacts</a></p>	<ul style="list-style-type: none"> <li>The Central 70 project team has hired CREA Results, a non-profit organization, to execute grassroots outreach to the Elyria and Swansea communities the project’s noise variance request. Outreach will be on-going for ten days starting Aug. 10. The area to be covered is all homes between Brighton and Colorado boulevards, from 44th-49th avenues.</li> <li>Central 70 continues pre-construction work with geotechnical boring, utility relocations, survey work and soil testing.</li> <li>September 2018: target timeframe for closure of 46th Ave. between Brighton Blvd. and York St. Final dates will be announced as soon as scheduled is finalized.</li> </ul>