

# DRAFT National Western Center Demolition Packaging

Item	Address	Package	Color	Timeline
1.	4701 Brighton (DECONSTRUCTION)		Orange	2018 Q1-Q2 2018
<b>PACKAGE A</b>				
1.	4660 Baldwin Ct		Red	Q2-Q3 2018
2.	4667 Baldwin Ct		Red	
3.	4716 Baldwin Ct		Red	
4.	1650 E. 47th Ave.		Red	
5.	Baldwin Garages and Fences		Red	
<b>PACKAGE B</b>				
1.	5130 Franklin		Light Blue	Q2-Q3 2018
2.	5000 Packing House Rd.		Light Blue	
3.	4680 Packing House Road		Light Blue	
<b>PACKAGE C</b>				
1.	5300 Franklin		Yellow	Q3-Q4 2018
2.	5131 Race Ct.		Yellow	
3.	4699 Marion		Yellow	
4.	Partial demo of 5125 Race Ct.		Yellow	
5.	4800 Brighton Blvd		Yellow	
6.	4877 Packing House Rd (Roof Abatement Only)		Yellow	
<b>PACKAGE D</b>				
1.	5185 Packing House Rd.		Yellow	Q4 2018
2.	5115 Race Ct.		Yellow	
3.	4850 Brighton Blvd		Yellow	
<b>PACKAGE E</b>				
1.	4875 Packing House Rd.		Yellow	Q2-Q4 2019
2.	4877 Packing House Rd.		Yellow	
3.	5000 Packing House Rd. (UNDER REVIEW)		Yellow	
<b>UNSCHEDULED PACKAGES</b>				
1.	4700 Packing House Rd.		Blue	2020 - 2021
2.	5012 Packing House Rd. (UNDER REVIEW)		Blue	
3.	5010 Packing House Rd. (UNDER REVIEW)		Blue	
4.	4725 Marion		Blue	
5.	5055 W. River Drive		Blue	
6.	4695 Franklin St.		Blue	
<b>CURRENTLY UNDER REVIEW FOR POTENTIAL REUSE</b>				
1.	4656, 4681, 4712 Baldwin Ct.; 1632, 1655 47th Ave.		Light Green	

DRAFT PHASING PLAN: Actual dates may vary due to historical review, availability, permitting, campus events, program phasing, and unforeseen conditions.

